



Date: 28 January 2020

Place: Skopje, N. Macedonia

Knowledge **FOR** Resilient soCiEty

REVIEW OF THE REPORT ON DELIVERY OF LLL COURSES IN BLENDED WAY TO PROFESSIONALS

*Branka Petrović, Branko Savić
Higher Education Technical School of Professional Studies
in Novi Sad*

The European Commission support for the production of this publication use which mdoes not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any ay be made of the information contained therein.



- *One of the four specific objectives of the K-FORCE project (SO3) is continuous professional development of employees in the sector of Disaster Risk Management and Fire Safety Engineering (DRM&FSE) in the Western Balkan Countries (WBC) through the creation and implementation of certified lifelong learning (LLL) courses for practitioners.*
- *Continuing education is open to everyone who fulfils the admission requirements – 2 year work experience in the DRM&FSE area.*
- *The courses are targeted towards adults who have already completed an education and wish to follow an education at a higher level or in another field or wish to update acquired qualification within the field of their initial degree.*





Work Package 6

Activity 6.5 within Work Package (WP) 6 – Implementation of LLL courses, is dealing with the realisation of SO3.

The presentation displays the quantitative and qualitative indicators of progress showing whether and to what extent this specific objective has been achieved so far.





Indicators of progress

There are two indicators of progress for Deliverable 6.5:

- Developed and certified set of 18 LLL courses for practitioners; and*
- At least 400 trained professionals in the 2nd and 3rd project years.*





Results surveyed

<i>Partner</i>	<i>Number of courses</i>	<i>Number of participants</i>	<i>Certificates issued</i>	<i>Comment</i>
<i>UNS</i>	1	52	52	
<i>VTSNS</i>	4	97	84	
<i>UNTZ</i>	3	145	44	
<i>UBL</i>	2	261	94	<i>Planned 2 courses</i>
<i>UT</i>	2	165	108	<i>Planned 2 courses</i>
<i>EPOKA</i>	3	204	204	
Total	15	924	586	





Project progress measured

Deliverable 6.5 – current situation

Indicator of progress 1

The planned number of courses is 18, and 15 has been delivered until January 2020. There is time to organize more LLL courses and improve the indicator in the next two months. It should be noticed that some partners organized complex courses consisting of several parts (VTSNS, UBL).

Indicator of progress 2

Since the planned number of participants (400) has been more than doubled (924), the other indicator is positive.





The conclusion

In all LLL courses the title, content and duration are in line with the K-FORCE Report on LLL Courses and outcomes except for one. It was a course held at the UTZ, but it successfully replaced the planned course and was the one with the most participants there. Also, courses in EPOKA lasted two instead of five days with the same number of teaching hours (10).

The prepared learning material consisting of presentations, regulations, videos, tutorials and simulations is displayed on the institutional ICT platforms and on the K-FORCE website.

The participants that have completed the LLL courses and fulfilled required assignments have got HEI certificates.





Co-funded by the
Erasmus+ Programme
of the European Union



Thank you
for your attention

*Contact info about the presenter:
petrovic.b@vtsns.edu.rs*

Knowledge FOR Resilient soCiEty