



Date: 26-09-2018  
Place: Novi Sad

# Knowledge FOR Resilient soCiEty

## What we have done so far and what is ahead of us - short overview

*Prof. dr Mirjana Laban*  
**UNIVERSITY OF NOVI SAD**



Co-funded by the  
Erasmus+ Programme  
of the European Union



*The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.*

# MEETING GOALS

## PROJECT MEETING IN NOVI SAD

- *Joint meeting and intense discussion on various project implementation topics (ACCREDITATION OF MASTER PROGRAMS + PhD PROGRAM SMS EXPERIENCE AND FORSEEN ACTIVITIES + LLL COURSES + 2 (6) TEXTBOOKS TO BE PUBLISHED + K-FORCE GLOSSARY...)*
  - After every session defining next steps, tasks, outcomes, responsibilities and timeline
- *SMS SCHEDULE (teaching, training, students)*
- *STUDENT CENTRED LEARNING WORKSHOP (prepared by DTU, AAL, LUND)*





## TO BE FINISHED BEFORE THE NEW SEMESTER:

### Equipment procured, installed and activated at all 6 HEIs.

- Procurement successfully finished in Albania and BiH (almost)
- PO approved 2 separated small procurements for UBL and UTZ

### News to be posted on project website about the opening of all 6 laboratories. **PREPARE THE NEWS – EACH WBC HEI – DELIVERY DATE?**

- UTA to collect the news for project website about the successful finalization of tendering process and establishment of laboratories (for every partner)

### Report to be published on project website.

- All 6 HEIs to deliver to UNS report on established laboratories with photos, in following template:

[https://www.dropbox.com/s/57d62zh6u9dx70j/K-FORCE\\_LABORATORY.docx?dl=0](https://www.dropbox.com/s/57d62zh6u9dx70j/K-FORCE_LABORATORY.docx?dl=0)

- **DELIVERY DATE? (INCLUDING BOOKS)**



# WP 2 - Define directions for development of PhD programme

## Outputs and Outcomes

## Indicators of progress

- 2.1 Report on WB needs and EU trends in DRM&FSE PhD
- 2.2 Report on teaching staff resources for MPs and PhD
- 2.3 Report on compared PhD models and curricula
- 2.4 Presentation of developed PhD Curriculum
- 2.5 List of research PhD themes

- 5 reports compiled, published
- **DRM&FSE PhD Curriculum published**
- **List of research PhD themes written, published and distributed to prospective candidates and on Website**

WORKPLAN for project year 1

2.1	Assess WB needs and EU trends in DRM&FSE PhD	5					2X=	2X=	2X=					
2.2	Analyse WB teaching staff resources for MPs and PhD	4								2X=	2X=	2X=		
2.3	Compare PhD models and curricula in EU	4								2X=	2X=	2X=		
2.4	Develop PhD Curriculum	4											2X=	2X=
2.5	Compile a list of research PhD themes, according to disaster trends in WB													

WORKPLAN for project year 2

2.1	Assess WB needs and EU trends in DRM&FSE PhD													
2.2	Analyse WB teaching staff resources for MPs and PhD													
2.3	Compare PhD models and curricula in EU													
2.4	Develop PhD Curriculum	4	2X=	2X=										
2.5	Compile a list of research PhD themes, according to disaster trends in WB	3			2X=	2X=								

---

**TO BE DISCUSSED AND DEFINED:**

---

**List of research PhD themes written +  
Will be presented at NS meeting**

**Prepare for publishing – according to report  
template - LUND  
and published on Website – delivery date?**

**distributed to prospective candidates – in  
February 2019 – after we enrol the PhD students**





---

**TO BE DONE:**

---

**PhD accreditation documentation is prepared, +**

**Will be presented at NS meeting,  
and published at website in SRB and ENGL  
by the end of October +**



# WP 3 - Improve teaching methodologies and embed the ICT in learning material

## Outputs and Outcomes

## Indicators of progress

- 3.1 Study visits reports
- 3.2 Report on agreed modalities of using ICT for b-learning
- 3.3 WBC teaching staff trained on DRM&FSE subjects and student-centred teaching skills
- 3.4 b-learning materials for MPs and PhD developed
- 3.5 Report on evaluation of MPs and PhD learning material, fine-tuned MPs and PhD

- 8 reports compiled, published
- 4 study visits organized
- At least 35 WBC TS trained
- At least 1 script and 10 presentations/webinars per developed/modernised subject
- At least 1 lecture/tutorial per subject held by professionals - practical case studies
- 6 textbooks by PA published
- Number of new subjects, lectures, students, guest lecturers; feedback polls; students' exam marks

WORKPLAN for project year 1

3.1	Study visits to PR HEIs	4							2=X		2=X			
3.2	Analyse and agree on the modalities of using ICT for b-learning	1		X=	X=									
3.3	Train the WBC teaching staff on both DRM&FSE topics and b-learning methodologies	2							2=X					
3.4	Develop b-learning materials for MPs and PhD	10					X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=
3.5	Pilot the new MPs and PhD learning material, evaluation and fine tuning	1												X

WORKPLAN for project year 2

3.1	Study visits to PR HEIs	2					2=X			2=X				
3.2	Analyse and agree on the modalities of using ICT for b-learning													
3.3	Train the WBC teaching staff on both DRM&FSE topics and b-learning methodologies	2					2=X							
3.4	Develop b-learning materials for MPs and PhD	20	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=
3.5	Pilot the new MPs and PhD learning material, evaluation and fine tuning	6	X=	X	X		X	X=	X	X	X			X



## **DONE AND TO BE DISCUSSED:**

**-UNS to prepare the report on evaluation of MP (1st generation) – Report is published at website, will be presented at NS meeting +**

**-6 textbooks by PA published – Titles and content prepared for 2 books in English +, every institution will publish the book (e-book) with national Appendix, it will be published at websites**

### **To be discussed:**

- Additional teaching methodologies based on student centred learning and practical oriented teaching? How this will be addressed? – highlighted by EACEA. – NS WORKSHOP +**
- 1 lecture/tutorial per subject held by professionals – who will be the professionals?**

**EVERY WB HEI'S CHOICE – fire brigades?**







---

## TO BE DONE AND DISCUSSED:

---

**Report on accredited MPs. To be published on project website. The report and update on the issue has been sent to EACEA as requested - by the 1st of September (requested by EACEA).**

- Report will be presented at NS meeting**
- After UTA and EPOKA get the accreditation, Report will be completed and published on K-FRCE website**
- UTA and EPOKA to prepare the news about Call for enrolment -asap**



---

## TO BE DONE AND DISCUSSED:

---

**UNS to prepare the report on evaluation of MP (1st generation) – feedback of the first cohort to be sent to EACEA as soon as this report is finished (requested by EACEA).**

- **REPORT part 1 PREPARED, sent to EACEA, published at website, will be presented on NS MEETING, and it will be completed until the end of 2018, with full data obtained**
- **All WB HEIs to prepare the evaluation methodology and collect the surveys data – every institution have its own evaluation rules**





---

**TO BE DONE AND DISCUSSED:**

---

**NEWS ON ENROLLED STUDENTS - TARGET 120**

**The UNS news could be find at website - 26 (2017)**

**ENROLMENT REPORT**

**– TO BE PREPARED BY EACH WB HEI  
AFTER ENROLMENT IS FINISHED**





---

## **TO BE DONE AND DISCUSSED:**

---

### **4.3 The flexible ICT learning platform activated on time**

**Target: 150 ICT platform users**

**The progres report will be presented on NS meeting  
WG established, short meeting recomanded and results  
to be presented to CB on Thursday**

**Responsible person – Slobodan Kolaković - UNS**

## 4.4 Lectures held by guest lecturers

- **Target: 60 authorized guest lectures and presentations held – SMS**
- **We already have 13 lectures completed – UNS**
- **Proposals for improvement the organization – every lecturer to record the webinar at home institution, since all WB HEI have got the cameras?**

**Discussion?**

**Decision?**







---

## **DONE AND TO BE DONE:**

---

**After the meeting in Ohrid, UZA to collected final list of courses description, schedule and target group for LLL courses. Report will be presented at NS meeting.**

## **TARGET:**

- 18 LLL courses delivered**
- 400 trained professionals**
- 500 professionals accessing the ICT platform**

**this indicators must be fulfilled and justified with proof to EACEA.**





---

**DONE AND TO BE DONE:**

---

**LLL COURSE PROOF TO BE PREPARED:**

- News on schedule, programme and call for apply,
- Published on HEI's website and project website
- News on completed course, accompanied with
  1. Attendance list
  2. Presentations – all
  3. Literature
- **BLENDED WAY- USE ICT PLATFORM AND WEBINARS RECORDED (GUEST LECTURES)**
- **ICT platform Counter records**



---

**OTHER (Quality control, Dissemination, PM...):**

---

**DONE and TO BE DONE:**

**External evaluation-dates, schedule and methodology for evaluation to be developed and sent to EACEA by the 1st of September (requested by EACEA).**

**External evaluation methodology published on website, expert nomination and CD**

**Sustainability strategy – to develop more detailed strategy for every institution (recommended by EACEA). To be discussed at NS meeting**



## What we have done since the meeting in Ohrid

- *Equipment tendering procedure successfully finished at UBL and UTZ, small procurements to be done in addition*
- *Equipment tendering procedure successfully finished at UTA and EPOKA*
- *Educational Labs established at all WB HEIs*
- *Report on Accredited MPs*
- *Report on methodology for external evaluation*
- *Report on 1st cohort satisfaction*
- *Glossary – final draft*
- *Textbooks – titles, content, authors, reviewers*
- *Report on LLL courses – titles, content and certificates*
  
- *ADDITIONAL EXPLANATIONS SEND TO EACEA REGARDING SOME QUESTIONS ASKED IN REVIEW OF Progress report (submitted to EACEA-report ranked Good - grade 3, maximum is 4).*

# UPCOMING K-FORCE EVENTS IN THE LAST PROJECT YEAR

- *CONSORTIUM MEETING, TUZLA*

March, April?

- *CONSORTIUM MEETING, BANJA LUKA*

June, July?

- *The 3rd K-FORCE SYMPOSIUM KNOWLEDGE FOR RESILIENT SOCIETY 2 – Albania – to be organized by EPOKA and UTA (and CM)*

August?

**FINAL MEETING IN NOVI SAD  
OCTOBER 2019**

Co-funded by the  
Erasmus+ Programme  
of the European Union





Co-funded by the  
Erasmus+ Programme  
of the European Union



Thank you for your attention

*[k-force.pmt@uns.ac.rs](mailto:k-force.pmt@uns.ac.rs)*

**Knowledge FOR Resilient soCiEty**