



Date: 12-13.12.2016
Place: Novi Sad

Knowledge FOR Resilient soCiEty

KICK-OFF MEETING
WP6 – Implementation of LLL courses

University of Zilina
Faculty of Security Engineering



Co-funded by the
Erasmus+ Programme
of the European Union



The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



UNIZA



FSE UNIZA Project team

Name

Vladimir Mozer

Anton Osvald

Linda Makovicka

Miroslava Vandlickova

Jozef Svetlik

Michal Orincak

Katarina Holla

Katarina Buganova Economic and financial risks

Maria Luskova

Field of expertise

*Fire Safety Engineering and Building Design
(contact person for University of Zilina)*

Fire safety of bio-based construction materials

Material properties

Explosion protection

Fire & Rescue Operations

Natural disaster preparedness and response

Industrial safety and risk management

Critical infrastructure

Members will participate on individual tasks when their expertise is required.



Co-funded by the
Erasmus+ Programme
of the European Union





WP6 Implementation of LLL courses (15-02-2017 – 14-10-2019)

- 1. The main objective of this WP is to provide continuous professional development of employees in DRM&FSE sector in WBC through creation and implementation of certified LLL courses for practitioners.*
- 2. The inputs for this WP are WP3 deliverables as developed MPs learning material will be adapted for LLL purposes.*
- 3. After defining the required knowledge, skills and competencies, WBC HEIs involved in project will choose 3 courses to deliver to at least 400 professionals, with complete learning material, in blended way.*
- 4. In addition, multilingual K-FORCE Glossary of key words and terms in the field of DRM&FSE 1st edition will be created and published.*

WP leader UNIZA, Co-chair VTSNS, SCM AAL



WP6 Overview of tasks (15-02-2017 – 14-10-2019)

6.1 Report on WBC needs for LLL courses (deadline: 15-05-2017)

Each of the partners P1-P6 will nominate a liason responsible for conducting and communicating the results from country-specific review of LLC in the various areas (professions) of DRM & FSE (P12-P16 cooperation).

A comparison of current WBC LLL practices (schemes) will be made to establish overlapping and differing areas of LLL in WBC countries (P1-P6 + P P10).

Subsequently an assessment will be made with the objective to propose future LLL framework in DRM & FSE (P7-P11).

Outcomes: Report on the above – basis for 6.2 define LLL outcomes



WP6 Overview of tasks (15-02-2017 – 14-10-2019)

6.2 Report on defined LLL outcomes (deadline 15-07-2017)

Based on the review outcomes from 6.1 learning objectives and desired outcomes will be specified by P1-P6 in cooperation with P12-P16.

Objectives and outcomes will be defined in line with the European Qualifications Framework for LLL, i.e. 8 levels of Knowledge / Skills / Competence.

The above process to be continuously reviewed and assisted by P7-P11 with the objective of alignment with EQF.

Method of LLL courses delivery to be decided, i.e. proportion of electronic, classroom and other forms of education, given the objectives and outcomes.

Outcomes: Report on the above – LLL framework and implementation



WP6 Overview of tasks (15-02-2017 – 14-10-2019)

6.3 Glossary published (deadline 15-05-2019)

Core set definition – based primarily on ISO published documents in the various areas of DRM / FSE, e.g. ISO 13943 Fire safety - Vocabulary, ISO Guide 73 - Risk management – Vocabulary, and other standards (P7-P11).

Core set (divided into fields of expertise) will be matched with terminology currently used in WBC and additional terms added (P1-P6).

Completion of dictionary – addition of terms indicated by P1-P6 with their english equivalents (P7-11).

Outcomes: Glossary on DRM and FSE published online (P1-P6) to provide infrastructure for publication



WP6 Overview of tasks (15-02-2017 – 14-10-2019)

6.4 Selected learning materials adapted for LLL (deadline 15-09-2018)

Based on the outcomes of 6.1 and 6.2 materials produced in WP3 will be reviewed by all members of consortium and first selection of topics suitable for LLL training course – balanced theory and practice.

The WBC HEIs will select 3 courses out of developed MSc packages to be implemented as LLL courses for professionals; (P7-11) to assist if needed.

Preparation of learning materials to be delivered (P1-P6) together with (P12-P16) with assistance and checks of (P7-11); prerequisites such as online learning management system (e.g. Moodle) instated by others or in existence

Outcomes: Report, Training material, Service product



WP6 Overview of tasks (15-02-2017 – 14-10-2019)

6.5 LLL courses delivered in blended way (deadline 14-10-2019)

(P1-P6) together with (P12-P16) to identify the target groups among professionals in the field of DRM and FSE (min. two years of experience) – 400 professionals in total.

Schedule of courses to be prepared by WBC HEIs in good time ahead so that the target organisations and experts can make necessary arrangements.

Finalisation of learning packages (printing, online system checking, etc.), arrangements re venues, catering and other services required for courses.

A lot of teaching...


Monitoring of course impact. Attendees will be evaluated before and after the courses. Their feedback will be used for further LLL course development.

Outcomes: Report, Training material, Service product



Co-funded by the
Erasmus+ Programme
of the European Union





Thank you for your attention!

Vladimir Mozer – vladimir.mozer@fbi.uniza.sk

Knowledge FOR Resilient soCiEty